Phasing Plan

CLEETHORPES REGENERATION

Works Phasing Schedule			
Phase Reference	**Provisional Start Date**	**Provisional Completion Date**	**Traffic Management Required**
Phase 1A	January 2019	April 2019	Temporary one-way system to be introduced on High Street, traffic to flow from Isaac's Hill towards Sea Road. Localised diversion route via. Market Street will be in place
Phase 1B	April 2019	July 2019	Temporary one-way system to be introduced on High Street, traffic to flow from Isaac's Hill towards Sea Road. Localised diversion route via. Market Street will be in place. Cross Street (North) to be closed.
Phase 2A	July 2019	September 2019	This section of Sea View Street to be closed to vehicular traffic for the works duration. Temporary measures to be put in place for business loading.
Phase 2B	September 2019	December 2019	Sea View Street to be closed to vehicular traffic for the works duration. Temporary measures to be put in place for business loading. As required temporary 2 way traffic signals on Alexandra Road.
Phase 3	September 2019	December 2019	Localised traffic mangement and temporary 3 way traffic signals as required. Market Street to be closed.
Phase 4A	January 2020	May 2020	Temporary one-way system to be introduced on Alexandra Road between Sea Road & Knoll Street. Localised diversion route via. Knoll Street, Cambridge Street and St. Peters Avenue will be in place
Phase 4B	May 2020	September 2020	Temporary one-way system to be introduced on Alexandra Road between Sea Road & Knoll Street. Localised diversion route via. Knoll Street, Cambridge Street and St. Peters Avenue will be in place

THE GREAT BRITISH COAST
Coastal Communities Fund
heritage lottery fund
LOTTERY FUNDED
DISCOVER NORTH EAST LINCOLNSHIRE
ENGIE
NORTH EAST LINCOLNSHIRE COUNCIL
Working in Partnership